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Grant Number: Obligation Date: Award Date:
B-11-DN-29-0001

Grantee Name: Contract End Date: Review by HUD:

State of Missouri Submitted - Await for Review
LOCCS Authorized Amount: Grant Status: QPR Contact:
$5,000,000.00 Active No QPR Contact Found

Estimated PI/RL Funds:
$953,480.52

Total Budget:
$5,953,480.52

Disasters:

Declaration Number
NSP

Narratives

Summary of Distribution and Uses of NSP Funds:

A total of seven applications were received from jurisdictions containing eligible areas, totaling approximately $13.6 million in requested NSP3
funds. As stated earlier, the State has $4.75 million available to award. These applications were reviewed and evaluated by DED staff, and
four applications have been selected for funding.

City of Independence: LMMH - $712,500 for Acquisition/Rehabilitation, LH25 - $712,500 for Acquisition/Rehab, $75,000 for local
administration

City of Raytown: LMMH - $700,000 Acquisition/Rehabilitation, $180,000 Redevelopment, $10,000 Demolition, LH25- $ $245,000
Acquisition/Rehabilitation, $45,000 Redevelopment, $10,000 Demolition, Local ADMIN - $60,000

St. Louis County: LMMH - $655,000 Acquisition/Rehabilitaton, $45,000 Financing; LH25-$125,000 Aquisition/Rehabilitation, $125,000
Financing; Local ADMIN - 50,000

City of St. Louis: LMMH - $712,500 Acquisition/Rehabilitation, LH25 - $237,500, Local ADMIN - $50,000

How Fund Use Addresses Market Conditions:

Raytown:The neighborhoods selected have a 36% high cost mortgage and 10% delinquency in foreclosure rate. A total of 53 foreclosure
starts have occurred in this past year and there are 30 REO in the past year. Our project will be able to improve approximately 27 properties
that are in foreclosure.

Independence:Current vacancies and increased foreclosures within the target areas can largely be attributed to the significant number of
substandard rental properties and low property values that have characterized these neighborhoods since the 1960&rsquos. The NSP 3
program will strengthen housing market conditions by responding to an immediate need for decent, safe and sanitary; and affordable and
efficient rental housing in an established and currently underutilized residential neighborhood. Further, NSP assisted units will be coupled with
a lease-purchase program and supportive services in order to build a customer base for market-recovery homeownership opportunities.

St. Louis City: Market conditions in St. Louis are weak, but the city believes that affordable, energy-efficient, fully rehabilitated homes in
residential neighborhoods can jump start the market and can help stabilize resale values for other residents.

St. Louis County:Priority 1

>The County as a first priority will utilize its allocation of NSP 3 funds from the State to rehabilitate the proposed properties prior to financing
the acquisition of any additional properties. The targeted areas for NSP 3 include within their boundaries, 13 of the homes previously acquired
under NSP 1. These combined areas have a Total NSP 3 needs score of 16.28, the State of Missouri&rsquos minimum score being 13.
Priority 2

>The final priority for NSP 3 funds in St. Louis County is to continue to acquire, rehabilitate and redevelop foreclosed properties within these
targeted areas. However, no funding for new acquisitions will occur unless program income is derived from the sale of the properties in
Priority 1. If funding becomes available through the generation of program income, and the County uses these funds to acquire additional
foreclosed units, the County will follow applicable acquisition and relocation regulations under the Uniform Relocation Act as well as
Environmental Review Records, as required following the applicable rules.

Ensuring Continued Affordability:

Long-Term Affordability Affordability period for rental housing - rehabilitation or acquisition of existing housing per unit amount of NSP funds:
>- under $15,000 ---- 5 years
>- $15,000 to $40,000 ---- 10 years
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>- Over $40,000 or rehabilitation involving financing ---- 15 years

>- New construction or acquisition of newly constructed housing ---- 20 years

Homeownership Affordability Period - Minimum period of Homeownership assistance NSP amount per-unit affordability
>- Under $15,000 ---- 5 years

>- $15,000 to $40,000 ---- 10 years

>- Over $40,000 ---- 15 years

Definition of Blighted Structure:

A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to constitute a threat to health, safety, and
public welfare. Communities participating in the State&rsquos NSP funding must determine blighted structures by declaring the use of an
existing dangerous building ordinance, building code level of violation or applicable occupancy or habitability designation and applying such
ordinance, code violation, or designation in a manner consistent with the definition. The ordinance, code violation or designation must be
applied to the specific structure, not to the area as a whole. The predominance of blight in an area does not allow blight to be assumed for
each structure inside the area. A structure is blighted when it exhibits objectively determinable signs of deterioration sufficient to
constitute a threat to health, safety, and public welfare. Communities participating in the State&rsquos NSP funding must determine blighted
structures by declaring the use of an existing dangerous building ordinance, building code level of violation or applicable occupancy or
habitability designation and applying such ordinance, code violation, or designation in a manner consistent with the definition. The ordinance,
code violation or designation must be applied to the specific structure, not to the area as a whole. The predominance of blight in an area does
not allow blight to be assumed for each structure inside the

area.

Definition of Affordable Rents:

Defined as 30% of income.

Housing Rehabilitation/New Construction Standards:

Housing Rehabilitation Standards

> At a minimum, NSP grantees must use the Department of Economic Development Housing Quality Standards (DED HQS). These
are available at http://www.missouridevelopment.org/pdfs/MinimumHousingRehabilitationStandards.pdf. If a NSP grantee chooses to use
local rehabilitation standards, it must ensure that the local standard is more stringent than the DED HQS.

> All gut rehabilitation or new construction (i.e., general replacement of the interior of a building that may or may not include changes to
structural elements such as flooring systems, columns or load bearing interior or exterior walls) of residential buildings up to three stories must
be designed to meet the standard for Energy Star Qualified New Homes.

> All gut rehabilitation or new construction of mid -or high-rise multifamily housing must be designed to meet American Society of Heating,
Refrigerating, and Air-Conditioning Engineers (ASHRAE) Standard 90.1-2004, Appendix G plus 20 percent (which is the Energy Star standard
for multifamily buildings piloted by the Environmental Protection Agency and the Department of Energy).

> Other rehabilitation must meet these standards to the extent applicable to the rehabilitation work undertaken, e.g., replace older obsolete
products and appliances (such as windows, doors, lighting, hot water heaters, furnaces, boilers, air conditioning units, refrigerators, clothes
washers and dishwashers) with Energy Star-46 labeled products.

> Water efficient toilets, showers, and faucets, such as those with the WaterSense label, must be installed.

> Where relevant, the housing should be improved to mitigate the impact of disasters (e.g., earthquake, hurricane, flooding, fires).

> HUD also encourages the adoption of energy efficient and environmentally-friendly green elements as part of NSP3 program design.
Attachment C to the NSP3 Notice describes in more detail how energy efficient and environmentally-friendly green elements can be
incorporated and additional tools on incorporating green rehabilitation standards can be found on the NSP Resource Exchange at
www.hud.gov/nspta.

Vicinity Hiring:

Vicinity Hiring will be addressed locally within each grant. A summary of the steps taken to ensure vicinity hiring are detailed by grantee, taken
from each individual application, below.

Independence: In accordance with the City of Independence&rsquos planned NSP3 Section 3 program, developers who hire new employees
will be required, to the maximum extent possible, to hire workers who live in the vicinity of the NSP3 target areas, and to contract with small
businesses that are either owned or operated by persons residing in the vicinity of the project. A provision will be inserted in all development
agreements and contracts incorporating this requirement; and compliance will be monitored NSP3 by program staff.

Raytown: The city will widely market all contracting opportunities to small businesses in the community.

St. Louis County: St. Louis County shall to the maximum extent possible, provide for the hiring of employees who reside in the vicinity of NSP3
projects or contract with small businesses that are owned and operated by persons residing in the vicinity of the project, as evidenced by
County Ordinance. In addition, any developer, subrecipient or contractor entering into an agreement to receive funds through the
County&rsquos allocation of NSP 3 funds shall as a participant in the program, agree to the maximum extent possible, provide for the hiring of
employees who reside in the vicinity of NSP3 projects or contract with small businesses that are owned and operated by persons residing in
the vicinity of the project.

City of St. Louis: To the maximum extent possible, the City will utilize Section 3 guidelines to hire people/businesses from the local vicinity to
carry out any aspect of this activity should the need arise for additional employees or contractors.
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Procedures for Preferences for Affordable Rental Dev.:

The State prioritized affordable rental development with NSP3 funding, but left it up to the subgrantees to determine the need for affordable
rental housing in the priority targeted NSP3 eligible areas. Not all of the areas determined to be high-need for NSP3 had a corresponding high
need of more affordable rental housing.

Independence: Utilizing a formal Request for Proposals process, all NSP3 assistance within the target areas will be prioritized for projects that
specifically focus on acquisition and rehabilitation of foreclosed properties for affordable LMMI and LH25 rental, and/or lease purchase
activities.

St. Louis County: Preference for the development of rental housing can be demonstrated by the County&rsquos NSP rental policy allowing for
the following: Developers/Property Management providers keeping properties affordable and maintaining the properties to the standards set
for St. Louis County NSP and County or municipal building codes will receive partial forgiveness of debt at the end of the affordability period.
Upon completion of the rehabilitation, a new appraisal of the property is conducted. At the time of completion of the rehabilitation of the
property, the Developer/Property Management Provider will enter into a Note and Deed of Trust in the amount of the appraised value, allowing
for return of annual program income after all operating expenses, including reserves have been paid. At the maturity of the note, typically 15
years, if the property has continued to remain affordable and met the County and municipal property codes and NSP standards during the
period of affordability, 50% of the Note is forgiven. During the period of affordability, these loans may be assumable by other Property
Management Providers that enter into agreements with The County to continue providing affordable rental opportunities until the end of the
affordability period.

St. Louis City: The City has a very low percentage of homeowners, and the sites targeted for NSP-3 rehabilitation funding are largely single-
family homes. We believe that the best use of the funds in the City is to increase affordable home ownership both as a direct benefit to the
owner occupants and as a neighborhood stabilization strategy. We commit to the expenditure of a minimum of 25% of NSP program funding
for rehabilitation of units restricted to households at 50% or below of area median income, and we anticipate that these will be rental units.

Grantee Contact Information:

NSP3 Program Administrator Contact Information
> Name (Last, First) Papen, Andy
Email Address andy.papen@ded.mo.gov
Phone Number 573-751-3600
Mailing Address P.O. Box 118, Jefferson City, MO 65102

Overall This Report Period To Date
Total Projected Budget from All Sources N/A $5,720,485.01
Total Budget $7,642.62 $5,720,485.01
Total Obligated $7,642.62 $5,400,405.03
Total Funds Drawdown $983,929.81 $4,246,159.29

Program Funds Drawdown $978,183.82 $3,774,228.89

Program Income Drawdown $5,745.99 $471,930.40
Program Income Received $1,896.63 $473,827.03
Total Funds Expended $1,397,071.05 $4,526,045.84
Match Contributed $0.00 $0.00
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Progress Toward Required Numeric Targets

Requirement Required To Date
Overall Benefit Percentage (Projected) 0.00%
Overall Benefit Percentage (Actual) 0.00%
Minimum Non-Federal Match $0.00 $0.00
Limit on Public Services $750,000.00 $0.00
Limit on Admin/Planning $500,000.00 $261,699.16
Limit on State Admin $0.00 $261,699.16
Progress Toward Activity Type Targets

Activity Type Target Actual
Administration $500,000.00 $519,929.01
Progress Toward National Objective Targets

National Objective Target Actual
NSP Only - LH - 25% Set-Aside $1,250,000.00 $1,860,397.31

Overall Progress Narrative:

Missouri State NSP3 grantees are currently 86.62% expended. All four grantees have been asked to provide
detailed information relating to complete spenddown of their awarded amounts. 100% of award is under contract
and obligated, and subgrantees have provided documentation that funds will be expended by the deadline.
Grantees not at 100% expenditure are required to report all expenditures weekly, regardless of whether NSP
payment through DRGR has been requested yet or no.

Independence: "During the fourth quarter of 2013 the City worked with the developer and multiple funding partners,
including Missouri Housing Development Commission, to monitor construction progress and draws on the Mt.
Washington School Sr. Housing project. This project requires a commitment of $800,000 in NSP3 gap financing.
The Mt. Washington School project will result in 45 units, 8 of which will be counted as NSP assisted, of senior
rental housing benefitting households at or below 60% AMI, and a $10.6 million investment in one of
Independence's targeted Neighborhood Stabilization Program target redevelopment areas. Completion and
occupancy is on schedule for April 2014.

The balance of NSP3 funding is being allocated for scattered site acquisition-rehabilitation-resale of vacant
properties in the immediate neighborhood surrounding Mt. Washington School, and nearby areas of greatest need.
The City&rsquos scattered site program is being carried out primarily under a developer agreement with Builders
Development Corporation (BDC), a non profit housing developer. BDC has accepted ownership of six foreclosed
and abandoned single family properties purchased by the City under NSP1 and NSP3 and will use a combination of
NSP1 Program Income and NSP3 funding to complete rehabilitation and disposition to homebuyers, lease-
purchases, or renters (last resort) at or below 120% AMI. BDC has completed acquisition of two additional
foreclosed historic houses in the Harry S Truman National Historic Landmark District. To date, BDC has reached
construction completion and has secured a sales contract for two homebuyer units, has reached 100% rehab
construction completion on a second large-family unit that is currently being marketed for sale, has completed the
construction bid process on two, and development of the construction bid packet on a third, historic rehab projects in
the Harry S Truman National Historic Landmark District. BDC continued pursuit of legal petitions submitted in the
third quarter of 2012 through the Jackson County Missouri court system, seeking ownership of two abandoned
properties located in the Mt. Washington NSP project area and will pursue acquisition of these properties for
rehabilitation and resale. The bid process and construction contract award on a previously acquired NSP1
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foreclosure in the Mt. Washington NSP project area was also completed. Acquisition, inspections and scope of work
development was undertaken on two abandoned properties on scattered sites in other areas of greatest need.
Acquisition by the City of two more abandoned single family homes in the NSP1 Overton Redevelopment Area for
redevelopment/rehabilitation and resale was completed, and a purchase contract on a third property was executed.
It is anticipated that execution of a redevelopment agreement and transfer of these properties to 12 Blocks West, the
Overton Neighborhood Redevelopment nonprofit housing partner, will be carried out in the first quarter of 2014.

This project will be financed with a combination of private funds and NSP1 program income." Independence is 82%
expended.

Raytown: Raytown currently owns 16 properties and have completed and sold six houses to date. Four additional
houses are completed and ready for sale, and construction is underway on the remaining six properties. Four of the
properties are designed for the 50% set-aside. Five properties have been sold to 120% homeowners and so far one
property has been sold to a 50% homeowner. Raytown is over 100% expended.

St. Louis City: Two units at 3224-26 Michigan have compelted rehab and are under contract. The North Sarah
Phase Il project was 80% complete at the end of the quarter, but the State NSP portion is complete and currently all
8 units are rented to 50% population. St. Louis City is 99.33% expended.

St. Louis County: The County has submitted a request to amend their award to move funding from demolition to
rehabilitation. This will result in two additional homes being rehabbed and allow funds to be expended by the
deadline. Eighteen properties have been acquired for the program, and currently, nine properties are slated for
demolition and the remaining nine will be rehabilitated, with five properties specifically designated for the 50% SA
requirement. St. Louis County is 72.20% expended, but following the amendment approval and

execution, expenditures will immediately approach 100%.

Project Summary

Project #, Project Title This Report Period To Date
Program Funds Project Funds Program Funds
Drawdown Budgeted Drawdown
11DN-STADM, NSP3 State Admin $26,875.57 $251,896.63 $136,197.61
2011-DN-01, Independence 2011-DN-01 $849,145.03 $1,500,000.00 $950,542.23
2011-DN-02, Raytown 2011-DN-02 $60,936.81 $1,653,030.40 $1,247,278.85
2011-DN-03, St. Louis 2011-DN-03 $41,226.41 $1,000,000.00 $921,559.41
2011-DN-04, St. Louis County 2011-DN-04 $0.00 $1,068,900.00 $518,650.79
9999, Restricted Balance $0.00 $0.00 $0.00
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Activities

Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11DN-STADM
Projected Start Date:
09/01/2011

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Missouri

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

11-DN-Cons ADM
NSP3 Consultant ADMIN

Activity Status:

Under Way

Project Title:

NSP3 State Admin

Projected End Date:

09/01/2013

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Oct 1 thru Dec 31, 2013 To Date
N/A $81,174.68
$0.00 $81,174.68
$0.00 $100,000.00
$0.00 $76,659.00
$0.00 $76,659.00
$0.00 $0.00
$0.00 $0.00
$6,666.00 $76,659.00
$6,666.00 $76,659.00
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Missouri - Not Validated / N
Amount

i
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Administration

Project Number:
11DN-STADM
Projected Start Date:
03/11/2011

Benefit Type:

N/A

National Objective:
N/A

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

State of Missouri

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

11-DN-STADM
NSP3 State Administration

Activity Status:

Under Way

Project Title:

NSP3 State Admin

Projected End Date:

03/11/2014

Completed Activity Actual End Date:

Responsible Organization:
State of Missouri

Oct 1 thru Dec 31, 2013 To Date
N/A $179,816.18
$1,896.63 $179,816.18
$1,896.63 $151,896.63
$26,875.57 $59,538.61
$26,875.57 $59,538.61
$0.00 $0.00
$1,896.63 $1,896.63
$53,431.63 $59,538.61
$53,431.63 $59,538.61
$0.00 $0.00

Accomplishments Performance Measures

No Accomplishments Performance Measures found.

Beneficiaries Performance Measures

No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: IND1

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2011-DN-01

Projected Start Date:

03/11/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Independence

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Independence - REHAB LMMI

Independence 2011-DN-01
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Independence

Oct 1 thru Dec 31, 2013

N/A
($87,500.00)

($87,500.00)
$49,145.03

$49,145.03
$0.00

$0.00
$263,873.46
$263,873.46

$0.00

To Date

$625,000.00
$625,000.00
$625,000.00
$150,542.23

$150,542.23
$0.00

$0.00
$365,270.66
$365,270.66

$0.00

All activities funded by the Independence NSP3 program will focus on acquisition and rehabilitation of foreclosed, abandoned
and vacant properties, for rental/lease-purchase for the benefit of low and very low income households. The priority target
area for Independence NSP3 activities is located in Census Block Group 112.4, and for the purposes of this application will be
referred to as the Union and Cottage Redevelopment Area. According to the 2000 census data, area housing is 66% rental.
The median household income of the area is $34,609 with 94% of households being at or below 120% AMI and 62.7% at or

below 80%.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
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Total
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0/10
0/10
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#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Low flow toilets

#Low flow showerheads

O O O o o o o o

#Units with bus/rail access

This Report Period

Total
# of Housing Units 1
# of Singlefamily Units 1

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

0/10
0/10
0/10
0/10
0/10
0/10
0/10
0/10

Cumulative Actual Total / Expected

Total
7/10

7/10

Cumulative Actual Total / Expected

Total Low
0 0/0
0 0/0
0 0/0

Mod Total Low/Mod%

0/10 0/10 0

0/0 0/0 0

0/10 0/10 0
Amount
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Grantee Activity Number: IND1-LH25

Activity Title:

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2011-DN-01

Projected Start Date:

03/11/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

City of Independence

Match Contributed

Activity Description:

Independence - REHAB

Activity Status:

Under Way

Project Title:

Independence 2011-DN-01
Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

City of Independence

Oct 1 thru Dec 31, 2013

N/A
$87,500.00

$87,500.00
$800,000.00

$800,000.00
$0.00

$0.00
$800,000.00
$800,000.00

$0.00

To Date

$800,000.00
$800,000.00
$800,000.00
$800,000.00

$800,000.00
$0.00

$0.00
$800,000.00
$800,000.00

$0.00

All activities funded by the Independence NSP3 program will focus on acquisition and rehabilitation of foreclosed, abandoned
and vacant properties, for rental/lease-purchase for the benefit of low and very low income households. The priority target
area for Independence NSP3 activities is located in Census Block Group 112.4, and for the purposes of this application will be
referred to as the Union and Cottage Redevelopment Area. According to the 2000 census data, area housing is 66% rental.
The median household income of the area is $34,609 with 94% of households being at or below 120% AMI and 62.7% at or

below 80%.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
#Energy Star Replacement Windows 0
#Additional Attic/Roof Insulation 0
#Efficient AC added/replaced 0
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0/10
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#Replaced thermostats

#Replaced hot water heaters
#Light Fixtures (indoors) replaced
#Light fixtures (outdoors) replaced
#Refrigerators replaced

#Low flow toilets

#Low flow showerheads

#Units with bus/rail access

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Renter Households

Activity Locations

No Activity Locations found.

This Report Period
Mod

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/10
0/10
0/10
0/10
0/10
0/10
0/10
0/10

0/0

Cumulative Actual Total / Expected

Total
8/8

8/8

Cumulative Actual Total / Expected

Low Mod
0/8 0/0
0/8 0/0

0/8
0/8

Amount
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Grantee Activity Number: IND8

Activity Title: Independence - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2011-DN-01 Independence 2011-DN-01

Projected Start Date: Projected End Date:

03/11/2011 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of Independence

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $75,000.00

Total Budget $0.00 $75,000.00

Total Obligated $0.00 $75,000.00

Total Funds Drawdown $0.00 $0.00
Program Funds Drawdown $0.00 $0.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $69,933.12 $69,933.12

City of Independence $69,933.12 $69,933.12
Match Contributed $0.00 $0.00

Activity Description:

Local Administration

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
Address City

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

County

State Zip Status / Accept
Missouri - Not Validated / N
Amount
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Grantee Activity Number: RAY1-LH25
Activity Title: Raytown -REHAB 50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2011-DN-02

Projected Start Date:

03/11/2011

Benefit Type:

Direct Benefit (Households)

National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Raytown

Match Contributed

Activity Description:

Activity Status:

Under Way

Project Title:

Raytown 2011-DN-02

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Raytown

Oct 1 thru Dec 31, 2013 To Date
N/A $102,553.77
($1,045.24) $102,553.77
($1,045.24) $107,781.53
$2,376.76 $101,203.53
$237.55 $237.55
$2,139.21 $100,965.98
$0.00 $0.00
$2,376.76 $101,203.53
$2,376.76 $101,203.53
$0.00 $0.00

Remaining funds and proposed measures were transferred to redevelopment activities for this project.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total
# of Properties 0 0/0
#Energy Star Replacement Windows 0 0/0
#Additional Attic/Roof Insulation 0 0/0
#High efficiency heating plants 0 0/0
#Efficient AC added/replaced 0 0/0
#Replaced thermostats 0 0/0
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#Replaced hot water heaters

#Light Fixtures (indoors) replaced

#Light fixtures (outdoors) replaced

#Refrigerators replaced
#Clothes washers replaced
#Dishwashers replaced
#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star
#Sites re-used

#Units deconstructed
#Units ¢ other green

# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

O O O O O O O O O o o o o o o

This Report Period

Total
0

0

Beneficiaries Performance Measures

# of Households

# Owner Households

Activity Locations

No Activity Locations found.

This Report Period
Mod
0

0

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
1/2

1/2

Cumulative Actual Total / Expected

Low
0/2

0/2

Mod Total Low/Mod%
0/0 0/2 0
0/0 0/2 0

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2011-DN-02

Projected Start Date:
03/11/2011

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Raytown

Match Contributed

Activity Description:

RAY3

Raytown - DEMO 120

Demolition of 3 units for redevelopment/new construction.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Under Way

Project Title:

Raytown 2011-DN-02

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Raytown

Oct 1 thru Dec 31, 2013 To Date
N/A $20,922.00
$0.00 $20,922.00
$0.00 $20,922.00
$0.00 $20,922.00
$0.00 $20,922.00
$0.00 $0.00
$0.00 $0.00
$0.00 $20,922.00
$0.00 $20,922.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
3/3

Cumulative Actual Total / Expected
Total
3/3

3/3
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Missouri - Not Validated / N
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
2011-DN-02

Projected Start Date:
03/11/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LMMI

Overall
Total Projected Budget from All Sources
Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Raytown

Match Contributed

Activity Description:

Redevelopment of 10 new single family homes.

Location Description:

Activity Progress Narrative:

RAYG6

Raytown - REDEV 120

Accomplishments Performance Measures

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Activity Status:

Under Way

Project Title:

Raytown 2011-DN-02

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Raytown
Oct 1 thru Dec 31, 2013 To Date
N/A $1,282,118.61
$56,111.71 $1,282,118.61
$56,111.71 $1,121,913.91
$61,732.76 $1,166,231.42
$59,280.37 $916,234.33
$2,452.39 $249,997.09
$0.00 $329,061.67
$81,331.89 $1,119,192.76
$81,331.89 $1,119,192.76
$0.00 $0.00
This Report Period Cumulative Actual Total / Expected
Total Total

0 0/0

0 14/0

0 10/0

0 2/0

0 0/0

0 8/0
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#Units ¢ other green
Activity funds eligible for DREF (lke
# ELI Households (0-30% AMI)

# of Housing Units

# of Singlefamily Units

This Report Period

Total
0

0

Beneficiaries Performance Measures

Low
# of Households 0
# Owner Households 0

Activity Locations
Address
5424 Laurel Ave

5428 Sterling Ave

This Report Period

Mod
0

0

City
Raytown

Raytown

Other Funding Sources Budgeted - Detail

No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

County

4/0
0/0
0/0

Cumulative Actual Total / Expected

Total
12/10

12/10

Cumulative Actual Total / Expected

Low Mod
0/0 0/0
0/0 0/0

State
Missouri
Missouri

Total Low/Mod%

5/10 0.00
5/10 0.00
Zip Status / Accept

64133-2774 Match/Y
64133-2958 Match/Y

Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
2011-DN-02

Projected Start Date:
03/11/2011

Benefit Type:

Direct Benefit (Households)

National Objective:
NSP Only - LH - 25% Set-Aside

Overall

Total Projected Budget from All Sources
Total Budget

Total Obligated

Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Raytown

Match Contributed

Activity Description:

RAY6-LH25
Raytown - REDEV 50

Activity Status:

Under Way

Project Title:

Raytown 2011-DN-02

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:

Raytown

Oct 1 thru Dec 31, 2013 To Date
N/A $277,677.16
($42,858.59) $277,677.16
($42,858.59) $324,715.82
$2,093.43 $277,677.16
$1,418.89 $266,826.71
$674.54 $10,850.45
$0.00 $73,968.73
$3,311.59 $324,715.82
$3,311.59 $324,715.82
$0.00 $0.00

Construction/redevelopment of five single family units for the benefit of a household at or below 50% of median income.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected

#Units with solar panels
#Low flow toilets

#Low flow showerheads
#Units with bus/rail access
#Units exceeding Energy Star

#Sites re-used

Total

0
0
0
0
0
0

Total
0/0

4/0
4/0
1/0
1/0
4/0

23

Community Development Systems
Disaster Recovery Grant Reporting System (DRGR)



#Units ¢ other green 0
Activity funds eligible for DREF (lke 0
# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0

Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Total

0/0
0/0
0/0

Cumulative Actual Total / Expected

Total
4/5

4/5

Cumulative Actual Total / Expected

Low
1/5

1/5

Mod Total Low/Mod%
0/0 1/5 100.00
0/0 1/5 100.00

Amount
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Grantee Activity Number: RAYS8

Activity Title: Raytown - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2011-DN-02 Raytown 2011-DN-02

Projected Start Date: Projected End Date:

03/11/2011 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A Raytown

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $91,438.15

Total Budget ($6,461.89) $91,438.15

Total Obligated ($6,461.89) $84,275.14

Total Funds Drawdown $479.85 $84,275.14
Program Funds Drawdown $0.00 $43,058.26
Program Income Drawdown $479.85 $41,216.88

Program Income Received $0.00 $0.00

Total Funds Expended $479.85 $84,275.14

Raytown $479.85 $84,275.14
Match Contributed $0.00 $0.00

Activity Description:

Local NSP3 administration

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Amount
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Grantee Activity Number: SCO1

Activity Title: St. Louis County - REHAB 120

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2011-DN-04

Projected Start Date:

03/11/2011

Benefit Type:
Direct Benefit (Households)

National Objective:
NSP Only - LMMI

Activity Status:

Under Way

Project Title:

St. Louis County 2011-DN-04

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Overall Oct 1 thru Dec 31, 2013 To Date
Total Projected Budget from All Sources N/A $802,509.00
Total Budget $0.00 $802,509.00
Total Obligated $0.00 $523,900.00
Total Funds Drawdown $0.00 $462,384.32

Program Funds Drawdown $0.00 $393,484.32

Program Income Drawdown $0.00 $68,900.00
Program Income Received $0.00 $68,900.00
Total Funds Expended $0.00 $458,387.43
Match Contributed $0.00 $0.00
Activity Description:
Rehabilitation of six single family units for sale at or below 120%.
Location Description:
Activity Progress Narrative:
Accomplishments Performance Measures

This Report Period Cumulative Actual Total / Expected
Total Total

#Energy Star Replacement Windows 0 11/20
#Efficient AC added/replaced 0 2/2
#Replaced thermostats 0 2/2
#Replaced hot water heaters 0 2/2
#Light Fixtures (indoors) replaced 0 24/6
#Light fixtures (outdoors) replaced 0 714
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#Dishwashers replaced 0 2/2
#Low flow toilets 0 2/2
#Low flow showerheads 0 2/2
#Units with bus/rail access 0 2/2
This Report Period Cumulative Actual Total / Expected
Total Total
# of Housing Units 0 4/6
# of Singlefamily Units 0 4/6
Beneficiaries Performance Measures
This Report Period Cumulative Actual Total / Expected

Low Mod Total Low Mod Total Low/Mod%
# of Households 0 0 0 0/0 1/4 3/6 33.33
# Owner Households 0 0 0 0/0 1/4 3/4 33.33
# Renter Households 0 0 0 0/0 0/0 0/2 0
Activity Locations
No Activity Locations found.
Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found
Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: SCO1-LH25

Activity Title: St. Louis County - REHAB 50

Activitiy Category:

Rehabilitation/reconstruction of residential structures
Project Number:

2011-DN-04

Projected Start Date:

03/11/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of 4 single family units for rental/HO at or below 50%.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Activity Status:

Under Way

Project Title:

St. Louis County 2011-DN-04

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Oct 1 thru Dec 31, 2013 To Date
N/A $280,166.38
$0.00 $280,166.38
$0.00 $250,000.00
$0.00 $65,557.39
$0.00 $65,557.39
$0.00 $0.00

$0.00 $0.00

$0.00 $49,948.02
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
1/4

1/4
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Beneficiaries Performance Measures
This Report Period

Low Mod
# of Households 0 0
# Owner Households 0 0
# Renter Households 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Total Low Mod Total Low/Mod%

0 1/4 0/0 1/4 100.00

0 0/0 0/0 0/0 0

0 1/4 0/0 1/4 100.00
Amount
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Grantee Activity Number:
Activity Title:

Activitiy Category:
Clearance and Demolition
Project Number:
2011-DN-04

Projected Start Date:
01/01/2013

Benefit Type:

National Objective:
NSP Only - LMMI

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received
Total Funds Expended
St. Louis County

Match Contributed

Activity Description:

Location Description:

Activity Progress Narrative:

SCO3

St. Louis County - NSP3 - DEMO

Accomplishments Performance Measures

# of Properties

# of Housing Units

# of Singlefamily Units

This Report Period
Total
0

This Report Period
Total
0

0
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Activity Status:

Under Way

Project Title:

St. Louis County 2011-DN-04

Projected End Date:

01/01/2015

Completed Activity Actual End Date:

Responsible Organization:
St. Louis County

Oct 1 thru Dec 31, 2013 To Date
N/A $59,609.08
$0.00 $59,609.08
$0.00 $215,000.00
$0.00 $59,609.08
$0.00 $59,609.08
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/4

Cumulative Actual Total / Expected
Total
0/4

0/4
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Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.

Activity Locations
Address City County

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

State Zip Status / Accept
Missouri - Not Validated / N
Amount
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Grantee Activity Number: STL1

Activity Title: St. Louis City - Rehab

Activitiy Category: Activity Status:

Rehabilitation/reconstruction of residential structures Under Way

Project Number: Project Title:

2011-DN-03 St. Louis 2011-DN-03

Projected Start Date: Projected End Date:

03/11/2011 03/11/2013

Benefit Type: Completed Activity Actual End Date:

Direct Benefit (Households)

National Objective: Responsible Organization:

NSP Only - LMMI City of St. Louis

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $550,000.00

Total Budget $0.00 $550,000.00

Total Obligated $0.00 $550,000.00

Total Funds Drawdown $0.00 $480,333.00
Program Funds Drawdown $0.00 $480,333.00
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $65,667.00 $546,000.00

City of St. Louis $65,667.00 $546,000.00
Match Contributed $0.00 $0.00

Activity Description:

Rehabilitation of housing for sale will address NSP eligible scattered sites within the target area already held by the Land
Reutilization Authority on behalf of the City. NSP3 funds will be used for development cost write down needed to cover the
market gap, and buyer second mortgages and down payment assistance will be provided to address the affordability gap as
needed. All homebuyers will be required to have a minimum of eight hours of homebuyer counseling from a HUD approved

counseling agency.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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Cumulative Actual Total / Expected
Total
2/2

2/2
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Beneficiaries Performance Measures

This Report Period Cumulative Actual Total / Expected
Low Mod Total Low Mod Total Low/Mod%
# of Households 0 1 1 0/0 1/2 1/2 100.00
# Owner Households 0 1 1 0/0 1/2 1/2 100.00
Activity Locations
Address City County State Zip Status / Accept
4012 Itaska St Saint Louis Missouri 63116-3444 Match/Y

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount

No Other Funding Sources Found

Total Other Funding Sources
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Grantee Activity Number: STL6-LH25

Activity Title:

Activitiy Category:
Construction of new housing
Project Number:
2011-DN-03

Projected Start Date:
03/11/2011

Benefit Type:

Direct Benefit (Households)
National Objective:

NSP Only - LH - 25% Set-Aside

Overall
Total Projected Budget from All Sources

Total Budget

Total Obligated
Total Funds Drawdown

Program Funds Drawdown
Program Income Drawdown

Program Income Received

Total Funds Expended

Match Contributed

Activity Description:

Rehabilitation of housing for rental at 50% MFI.

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
This Report Period
Total

# ELI Households (0-30% AMI) 0

This Report Period

Total
# of Housing Units 0
# of Singlefamily Units 0
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St. Louis - REDEV-LH25

Activity Status:

Under Way

Project Title:

St. Louis 2011-DN-03

Projected End Date:

03/11/2013

Completed Activity Actual End Date:

Responsible Organization:
City of St. Louis

Oct 1 thru Dec 31, 2013 To Date
N/A $400,000.00
$0.00 $400,000.00
$0.00 $400,000.00
$0.00 $400,000.00
$0.00 $400,000.00
$0.00 $0.00

$0.00 $0.00

$0.00 $400,000.00
$0.00 $0.00

Cumulative Actual Total / Expected
Total
0/0

Cumulative Actual Total / Expected
Total
717
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Beneficiaries Performance Measures
This Report Period

Low Mod Total
# of Households 0 0 0
# Renter Households 0 0 0

Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources
No Other Funding Sources Found

Total Other Funding Sources

Cumulative Actual Total / Expected

Low Mod Total Low/Mod%
0/7 0/0 0/7 0
o/7 0/0 o/7 0

Amount
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Grantee Activity Number: STL8

Activity Title: St. Louis - ADM

Activitiy Category: Activity Status:

Administration Under Way

Project Number: Project Title:

2011-DN-03 St. Louis 2011-DN-03

Projected Start Date: Projected End Date:

03/11/2011 03/11/2013

Benefit Type: Completed Activity Actual End Date:

N/A

National Objective: Responsible Organization:

N/A City of St. Louis

Overall Oct 1 thru Dec 31, 2013 To Date

Total Projected Budget from All Sources N/A $50,000.00

Total Budget $0.00 $50,000.00

Total Obligated $0.00 $50,000.00

Total Funds Drawdown $41,226.41 $41,226.41
Program Funds Drawdown $41,226.41 $41,226.41
Program Income Drawdown $0.00 $0.00

Program Income Received $0.00 $0.00

Total Funds Expended $49,999.75 $49,999.75

City of St. Louis $49,999.75 $49,999.75
Match Contributed $0.00 $0.00

Activity Description:

Local Administration

Location Description:

Activity Progress Narrative:

Accomplishments Performance Measures
No Accomplishments Performance Measures found.

Beneficiaries Performance Measures
No Beneficiaries Performance Measures found.
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Activity Locations
No Activity Locations found.

Other Funding Sources Budgeted - Detail
No Other Match Funding Sources Found

Other Funding Sources Amount
No Other Funding Sources Found

Total Other Funding Sources

Monitoring, Audit, and Technical Assistance

Event Type This Report Period To Date
Monitoring, Audits, and Technical Assistance 0 43
Monitoring Visits 0 159
Audit Visits 0 157
Technical Assistance Visits 0 38
Monitoring/Technical Assistance Visits 0 3
Report/Letter Issued 0 40
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